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Federal Facility Agreement and Consent Order
*Change Number Date

M-92-07-01 Change Control Form 6/12/2007

Do not use blue ink. Type or print using black ink.

Originator	 Matt S. McCormick	 Phone (509) 373-9971

Class of Change
] I —Signatories	 [X ]:H —.Executive Manager 	 ] III - Project Manager

Change Title
Modification of Hanford Federal Facility Agreement and Consent Order (Agreement) M-92-05," Determine
disposition path and establish interim agreement milestones for Hanford Site Cs/Sr capsules."

Description/Justification of Change

This change package extends milestone TPA M92-05 from June 30, 2007 to June 30, 2017, for the disposition of Hanford
cesium/strontium capsules. The recently issued performance assessment, "Hanford Cs-Sr Repository Disposal Performance
Analysis Using the TSPA-FEIS Model (EDF-NSNF-072)," shows the viability of direct disposal of the capsules at the
National High-Level Waste Repository. However, due to the schedule for the opening of the repository, DOE cannot make
the necessary applications at this time to assure acceptance of the capsules. With the delays in the Hanford Waste .
Vitrification Facility, the critical path for making this decision is also delayed. If it turns out. that the capsules do need to be
vitrified, there will still be time for DOE to make the necessary changes to the WTP to do so. Therefore, RL is proposing this
.extension to reassess the continuing viability of direct disposal after final disposition requirements for the Repository can be
determined:

This change package only extends the date for a final decision concerning the manner in which the capsules will be disposed
of at the National High Level Waste Repository (i.e., via direct disposal, or after being vitrified). This change package does
not alter the fact that the disposition pathway for capsules is disposal at the National High-Level Waste Repository.

Impact of Change
Delays the final decision for disposition ofthe capsules to 20I7.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended and Hanford Site internal planning management,
and budget documents ( e.g., USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide
Systems Engineering Control Documents; Project Management Plans, and, if appropriate, LDR Report).
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Number Milestone Description and Completion Criteria Due Date

M-92-05 fin elu sio n off' Aine 30
^-'^TIRS Phase 11 Request for PreposMs	 tParameters-" ilO 	 TM (T,-eat

and/or Repitekaging of all r-emaining Cs/Sr-). =0

_t
efe	 rtelih^n^p^'th= 	 ag° emen smile .	 es

1	 a	 f	 ;e	 s:__	 a

DOE will assess the viability of directs dispose of rMi Hanford Cs/Sr
ca' sules at the National High-Level Waste Repositor 	 'i^,	 d' 

a	 n	 s	 i 1 n Based en	 4f DOE concludes that
direct disposal is a viable and preferred alte rnative to vit ri fication, DOE will
submit to Ecology speci fic documentation justifying its conclusion, with a
proposed milestone change request establishing enforceable Agreement
milestones for dispositioning H anford Cs/Sr capsules by 202
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